



SHALIMAR LAKECITY PVT. LTD.


(Formally Known as ANS DEVELOPERS PVT. LTD.)

PROJECT PROGRESS REPORT MAY 2026



SHALIMAR
ONEWORLD

**WHISPERING
WOODS**



Artistic Impression

PROJECT BRIEF

- Project Name: Whispering Woods
- Location: Baghamau, Gomti Nagar Extension, Lucknow
- Project RERA No: UPRERAPRJ380751
- Number of Towers: 3
- Number of Units: 219




SITE PLAN - ONE WORLD

Whispering Woods



SITE PLAN – WHISPERING WOODS



WORK PROGRESS REPORT

Shalimar Lakecity Pvt. Ltd. - Shalimar One World Construction Status of Whispering woods (GH-14) 31-May-26					
S.No.	Milestone name	Tower-A	Tower-B	Tower-C	Remark
A	ON CASTING OF SLAB				
A.1	Earth Work	Comp.	Comp.	Comp.	
A.2	Basement Roof slab	Comp.	Comp.	Comp.	
A.3	Podium Slab	Comp.	Comp.	Comp.	
A.4	1st Floor Slab	Comp.	Comp.	Comp.	
A.5	2nd Floor Slab	Comp.	Comp.	Comp.	
A.6	3rd Floor Slab	Comp.	Comp.	Comp.	
A.7	4th Floor Slab	Comp.	Comp.	Comp.	
A.8	5th Floor Slab	Comp.	Comp.	Comp.	
A.9	6th Floor Slab	Comp.	Comp.	Comp.	
A.10	7th Floor Slab	Comp.	Comp.	Comp.	
A.11	8th Floor Slab	Comp.	Comp.	Comp.	
A.12	9th Floor Slab	Comp.	Comp.	Comp.	
A.13	10th Floor Slab	Comp.	Comp.	Comp.	
A.14	11th Floor Slab	Comp.	Comp.	Comp.	
A.15	12th Floor Slab	Comp.	Comp.	Comp.	
A.16	13th Floor Slab	Comp.	Comp.	Comp.	
A.17	14th Floor Slab	Comp.	Comp.	Comp.	
A.18	15th Floor Slab	Comp.	Comp.	Comp.	
A.19	16th Floor Slab	Comp.	Comp.	Comp.	
A.20	17th Floor Slab	Comp.	Comp.	Comp.	
A.21	18th Floor Slab	Comp.	Comp.	Comp.	
A.22	19th Floor Slab	Comp.	Comp.	Comp.	
A.23	20th Floor Slab	Comp.	Comp.	Comp.	
A.24	21st Floor Slab	Comp.	Comp.	Comp.	
A.25	22nd Floor Slab	Comp.	Comp.	Comp.	
A.26	23rd Floor Slab	Comp.	Comp.	Comp.	
A.27	24th Floor Slab	Comp.	Comp.	Comp.	
A.28	Terrace Floor	Comp.	Comp.	Comp.	

C	ON COMMENCEMENT OF INTERNAL PLASTER			
C.1	Podium Floor	Comp.	Comp.	Comp.
C.2	1ST FLOOR	Comp.	Comp.	Comp.
C.3	2ND FLOOR	Comp.	Comp.	Comp.
C.4	3RD FLOOR	Comp.	Comp.	Comp.
C.5	4TH FLOOR	Comp.	Comp.	Comp.
C.6	5TH FLOOR	Comp.	Comp.	Comp.
C.7	6TH FLOOR	Comp.	Comp.	Comp.
C.8	7TH FLOOR	Comp.	Comp.	Comp.
C.9	8TH FLOOR	Comp.	Comp.	Comp.
C.10	9TH FLOOR	Comp.	Comp.	Comp.
C.11	10TH FLOOR	Comp.	Comp.	Comp.
C.12	11TH FLOOR	Comp.	Comp.	Comp.
C.13	12TH FLOOR	Comp.	Comp.	Comp.
C.14	13TH FLOOR	Comp.	Comp.	Comp.
C.15	14TH FLOOR	Comp.	Comp.	Comp.
C.16	15TH FLOOR	Comp.	Comp.	Comp.
C.17	16TH FLOOR	Comp.	Comp.	Comp.
C.18	17TH FLOOR	Comp.	Comp.	Comp.
C.19	18TH FLOOR	Comp.	Comp.	Comp.
C.20	19TH FLOOR	Comp.	Comp.	Comp.
C.21	20TH FLOOR	Comp.	Comp.	Comp.
C.22	21ST FLOOR	Comp.	Comp.	Comp.
C.23	22ND FLOOR	Comp.	Comp.	Comp.
C.24	23RD FLOOR	WIP	Comp.	Comp.
C.25	24RD FLOOR	WIP	Wip	Comp.

WORK PROGRESS REPORT




D	ON COMMENCEMENT OF FLOORING				
D.1	Podium Floor	Comp.	Comp.	Comp.	
D.2	1ST FLOOR	Comp.	Comp.	Comp.	
D.3	2ND FLOOR	Comp.	Comp.	Comp.	
D.4	3RD FLOOR	Comp.	Comp.	Comp.	
D.5	4TH FLOOR	Comp.	Comp.	Comp.	
D.6	5TH FLOOR	Comp.	Comp.	Comp.	
D.7	6TH FLOOR	Comp.	Comp.	Comp.	
D.8	7TH FLOOR	Comp.	Comp.	Comp.	
D.9	8TH FLOOR	Comp.	Comp.	Comp.	
D.10	9TH FLOOR	Comp.	Comp.	Comp.	
D.11	10TH FLOOR	Comp.	Comp.	Comp.	
D.12	11TH FLOOR	Comp.	Comp.	Comp.	
D.13	12TH FLOOR	Comp.	Comp.	Comp.	
D.14	13TH FLOOR	Comp.	Comp.	Comp.	
D.15	14TH FLOOR	Comp.	Comp.	Comp.	
D.16	15TH FLOOR	Comp.	Comp.	Comp.	
D.17	16TH FLOOR	Comp.	Comp.	Comp.	
D.18	17TH FLOOR	Comp.	Comp.	Comp.	
D.19	18TH FLOOR	Comp.	Comp.	Comp.	
D.20	19TH FLOOR	Comp.	Comp.	Comp.	
D.21	20TH FLOOR	Comp.	Comp.	Comp.	
D.22	21TH FLOOR	WiP	WiP	Comp.	
D.23	22TH FLOOR			Comp.	
D.24	23TH FLOOR			Comp.	
D.25	24TH FLOOR			Comp.	

E	ON COMMENCEMENT OF ELECTRICAL WORK				
E.1	Podium Floor	Wip	Wip	Wip	
E.2	1ST FLOOR	Wip	Wip	Wip	
E.3	2ND FLOOR	Wip	Wip	Wip	
E.4	3RD FLOOR	Wip	Wip	Wip	
E.5	4TH FLOOR	Wip	Wip	Wip	
E.6	5TH FLOOR	Wip	Wip	Wip	
E.7	6TH FLOOR	Wip	Wip	Wip	
E.8	7TH FLOOR	Wip	Wip	Wip	
E.9	8TH FLOOR	Wip	Wip	Wip	
E.10	9TH FLOOR	Wip	Wip	Wip	
E.11	10TH FLOOR	Wip	Wip	Wip	
E.12	11TH FLOOR	Wip	Wip	Wip	
E.13	12TH FLOOR	Wip	Wip	Wip	
E.14	13TH FLOOR	Wip	Wip	Wip	
E.15	14TH FLOOR	Wip	Wip	Wip	
E.16	15TH FLOOR	Wip	Wip	Wip	
E.17	16TH FLOOR	Wip	Wip	Wip	
E.18	17TH FLOOR	Wip	Wip	Wip	
E.19	18TH FLOOR	Wip	Wip	Wip	
E.20	19TH FLOOR	Wip	Wip	Wip	
E.21	20TH FLOOR	Wip	Wip	Wip	
E.22	21TH FLOOR	Wip	Wip	Wip	
E.23	22TH FLOOR	Wip	Wip	Wip	
E.24	23TH FLOOR	Wip	Wip	Wip	
E.25	24TH FLOOR	Wip	Wip	Wip	

PROGRESS IMAGES

REAR VIEW



PROGRESS IMAGES

FRONT VIEW



PROGRESS IMAGES

AERIAL VIEW



PROGRESS IMAGES

AERIAL VIEW



THANK YOU

