



**SHALIMAR LAKECITY PVT. LTD.**

**(Formally Known as ANS DEVELOPERS PVT. LTD.)**

PROJECT PROGRESS  
REPORT JUNE 2026



SHALIMAR  
ON<sup>EWORLD</sup>  
BELVEDERE  
SUITES



Artistic Impression



# PROJECT BRIEF

- Project Name: Belvedere Suites
- Location: Baghamau, Gomti Nagar Extension, Lucknow
- Project RERA No: UPRERAPRJ263280
- Number of Towers: 1
- Number of Units: 90





# SITE PLAN - ONE WORLD

Belvedere Suites





# SITE PLAN –BELEVDERE SUITES



# WORK PROGRESS REPORT

| Shalimar Lakecity Pvt. Ltd.           |                                           |                          |
|---------------------------------------|-------------------------------------------|--------------------------|
| Shalimar One World, Baghamau, Lucknow |                                           |                          |
| Progress Status of Belvedere-Suit     |                                           |                          |
| GH.12 (2 Base+Gr.+28)                 |                                           |                          |
| Sr No                                 | Description                               | Progress Status, JUNE 26 |
| 1                                     | Cleaning of area and uprooting of plants. | Completed                |
| 2                                     | Earth Work                                | 100.00%                  |
| 3                                     | Stone Piling                              | 448/448(Completed)       |
| 4                                     | Raft RCC Work                             | Completed                |
| 5                                     | Tower Area Ist Basement Slab              | Completed                |
| 6                                     | Tower Area Basement Slab 02               | Completed                |
| 7                                     | Ground Floor slab                         | Completed                |
| 8                                     | Ist Floor Slab                            | Completed                |
| 9                                     | 2nd Floor Slab                            | Completed                |
| 10                                    | 3rd Floor Slab                            | Completed                |
| 11                                    | 4th Floor Slab                            | Completed                |
| 12                                    | 7th Floor Slab                            | Completed                |
| 13                                    | 10th Floor Slab                           | Completed                |
| 14                                    | 12th Floor Slab                           | Completed                |
| 15                                    | 13th Floor Slab                           | Completed                |
| 16                                    | 14th Floor Slab                           | Completed                |
| 17                                    | 15th Floor Slab                           | Completed                |
| 18                                    | 16th Floor Slab                           | Completed                |
| 19                                    | 17th Floor Slab                           | Completed                |
| 20                                    | 18th Floor Slab                           | Completed                |
| 21                                    | 19th Floor Slab                           | Completed                |
| 22                                    | 21st Floor Slab                           | Completed                |
| 23                                    | 23rd Floor Slab                           | Completed                |
| 24                                    | 25th Floor Slab                           | Completed                |
| 25                                    | 27th Floor Slab                           | Completed                |
| 26                                    | 28th Floor Slab                           | Completed                |
| 27                                    | Top Slab                                  | Completed                |
| 28                                    | Internal Plaster                          | Completed                |
| 29                                    | Flooring                                  | Upto 28th Floor          |
| 30                                    | Electrical                                | Upto 28th Floor          |



# PROGRESS IMAGES

## AERIAL VIEW





# PROGRESS IMAGES

SIDE VIEW





# PROGRESS IMAGES

SIDE VIEW





# PROGRESS IMAGES

SIDE VIEW





THANK YOU

